COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 03/09/2017

ESTIMATE SUMMARY 14:53:33
CONTID: C17778R ESTIMATE NO: 0001 PROG SPEC YR: 2005
PCN: 17778R-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 2.0 DAYS TIME ALLOW: 8/30/2018 ?* FIXED COMPLETION DAT
1-70 WILDLIFE FENCE IN EAGLE COUNTY PERCENT TIME: 0.37 ORIG TIME ALLOW: 8/30/2018 ?* FIXED COMPLETION DAT
PROJECT NO: C0702-304
1-70 Game Fence-Eagle County
NAME OF ROAD: 070A
PROJECT COUNTIES: EAGLE
CONTRACTOR:
KIRKLAND CONSTRUCTION, L.L.L.P. PAY PERIOD ENDING 03/09/2017 DATE TIME STARTED 03/08/2017
P.O. BOX 580 DATE LET 09/01/2016 DATE WORK BEGAN  03/08/2017
DATE AWARDED 09/13/2016 DATE TIME STOPPED
DATE CONTRACT EXECUTED 09/28/2016 DATE ACCEPTED
RYE CO 81069 (719)489-3385 DATE NOTICE TO PROCEED  03/08/2017
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECTAMT: $  2920,77881  PARTICIPATING $ 0.00 $ 0.00
AWARD PROJECTAMT:  $  2557,060.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 0.00% TOTAL EARNINGS 0.00 0.00
FUNDS AVAILABLE: $  2920,778.81  STOCKPILED MATERIALS 199,992.33 199,992.33
GROSS EARNINGS 199,992.33 199,992.33
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 199,992.33 199,992.33
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 199,992.33 199,992.33
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 199,992.33

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 17778R-BID ESTIMATE RUN 03/09/2017
PROJECT: C0702-304 ESTIMATE NO: 0001 14:53:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and Grubbing 1.000 0.000
LS 0.000 0.00
100,000.00000 0.000 0.00
0010 202-00008 Tree Trimming 10.000 0.000
HOUR 0.000 0.00
362.00000 0.000 0.00
0015 202-00010 Removal of Tree 25.000 0.000
EACH 0.000 0.00
460.00000 0.000 0.00
0020 202-01000 Removal of Fence 59,043.000 0.000
LF 0.000 0.00
1.50000 0.000 0.00
0025 203-01500 Blading 10.000 0.000
HOUR 0.000 0.00
150.00000 0.000 0.00
0030 203-01510 Backhoe 10.000 0.000
HOUR 0.000 0.00
145.00000 0.000 0.00
0035 203-01550 Dozing 10.000 0.000
HOUR 0.000 0.00
200.00000 0.000 0.00
0040 203-01594 Combination Loader 10.000 0.000
HOUR 0.000 0.00
145.00000 0.000 0.00
0045 203-01597 Potholing 80.000 0.000
HOUR 0.000 0.00
280.00000 0.000 0.00
0050 203-02330 Laborer 50.000 0.000
HOUR 0.000 0.00
50.00000 0.000 0.00
0055 206-00000 Structure Excavation 127.000 0.000
cY 0.000 0.00

28.00000 0.000 0.00
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PCN: 17778R-BID ESTIMATE RUN 03/09/2017
PROJECT: C0702-304 ESTIMATE NO: 0001 14:53:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 206-00200 Structure Backfill (Class 2) 1,366.000 0.000
CY 0.000 0.00
65.00000 0.000 0.00
0065 207-00205 Topsoil 253.000 0.000
CY 0.000 0.00
30.00000 0.000 0.00
0070 208-00002 Erosion Log Type 1 (12 Inch) 1,000.000 0.000
LF 0.000 0.00
7.30000 0.000 0.00
0075 208-00021 Silt Fence (Reinforced) 500.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0080 208-00045 Concrete Washout Structure 3.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
0085 208-00070 Vehicle Tracking Pad 2.000 0.000
EACH 0.000 0.00
3,500.00000 0.000 0.00
0090 208-00103 Removal and Disposal of Sediment (Labor) 10.000 0.000
HOUR 0.000 0.00
75.00000 0.000 0.00
0095 208-00105 Removal and Disposal of Sediment (Equipment) 10.000 0.000
HOUR 0.000 0.00
150.00000 0.000 0.00
0100 208-00106 Sweeping (Sediment Removal) 10.000 0.000
HOUR 0.000 0.00
165.00000 0.000 0.00
0105 208-00107 Removal of Trash 10.000 0.000
HOUR 0.000 0.00
115.00000 0.000 0.00
0110 212-00006 Seeding (Native) 1.200 0.000
ACRE 0.000 0.00

5,200.00000 0.000 0.00
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PCN: 17778R-BID ESTIMATE RUN 03/09/2017
PROJECT: C0702-304 ESTIMATE NO: 0001 14:53:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 212-00032 Soil Conditioning 1.200 0.000
ACRE 0.000 0.00
13,100.00000 0.000 0.00
0120 213-00003 Mulching (Weed Free) 1.200 0.000
ACRE 0.000 0.00
9,500.00000 0.000 0.00
0125 213-00061 Mulch Tackifier 240.000 0.000
LB 0.000 0.00
10.00000 0.000 0.00
0130 214-00220 Deciduous Tree (2 Inch Caliper) 25.000 0.000
EACH 0.000 0.00
658.00000 0.000 0.00
0135 240-00000 Wildlife Biologist 100.000 0.000
HOUR 0.000 0.00
140.00000 0.000 0.00
0140 240-00010 Removal of Nests 100.000 0.000
HOUR 0.000 0.00
140.00000 0.000 0.00
0145 420-00300 Geotextile (Reinforcement) 430.000 0.000
SY 0.000 0.00
10.00000 0.000 0.00
0150 607-00000 Line Post 5.000 0.000
EACH 0.000 0.00
240.00000 0.000 0.00
0155 607-00005 End Post 37.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0160 607-00010 Corner and Line Brace Post 253.000 0.000
EACH 0.000 0.00
260.00000 0.000 0.00
0160 MATERIAL ALLOWANCE 6"x12' Posts 0.000
EACH 51.000 5,742.60
112.60000 51.000 5,742.60
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PCN: 17778R-BID ESTIMATE RUN
PROJECT: C0702-304 ESTIMATE NO: 0001
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0160 MATERIAL ALLOWANCE 6"x12' Posts 0.000
EACH 101.200 11,395.12
112.60000 101.200 11,395.12
0160 MATERIAL ALLOWANCE 6"x10' Posts 0.000
EACH 23.000 1,642.20
71.40000 23.000 1,642.20
0160 MATERIAL ALLOWANCE 6"x12' Posts 0.000
EACH 9.200 1,035.92
112.60000 9.200 1,035.92
0160 MATERIAL ALLOWANCE 6"x10' Posts 0.000
EACH 9.750 696.15
71.40000 9.750 696.15
0160 MATERIAL ALLOWANCE 6"x12' Posts 0.000
EACH 9.200 1,035.92
112.60000 9.200 1,035.92
0160 MATERIAL ALLOWANCE 6"x10' Posts 0.000
EACH 9.750 696.15
71.40000 9.750 696.15
0160 MATERIAL ALLOWANCE 6"x12' Posts 0.000
EACH 82.800 9,323.28
112.60000 82.800 9,323.28
0160 MATERIAL ALLOWANCE Corner and Line Br Post 0.000
EACH 51.000 5,742.60
112.60000 51.000 5,742.60
0165 607-11350 Fence Deer 98,545.000 0.000
LF 0.000 0.00
9.00000 0.000 0.00
0165 MATERIAL ALLOWANCE 12 1/2 GRN Game Fence 0.000
LF 98,545.003 121,486.28
1.23280 98,545.003 121,486.28
0165 MATERIAL ALLOWANCE 9GA Wire 0.000
LB 700.000 5,381.60
7.68800 700.000 5,381.60
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PCN: 17778R-BID ESTIMATE RUN
PROJECT: C0702-304 ESTIMATE NO: 0001
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0165 MATERIAL ALLOWANCE Staples Double Barbee 1 3/4 MFG 0.000
LB 250.000 281.10
1.12440 250.000 281.10
0165 MATERIAL ALLOWANCE 5"x12' Posts 0.000
LF 9,487.993 9,470.25
0.99813 9,487.993 9,470.25
0165 MATERIAL ALLOWANCE 5"x12' Posts 0.000
LF 8,703.996 8,687.72
0.99813 8,703.996 8,687.72
0165 MATERIAL ALLOWANCE 5"x12' Posts 0.000
LF 8,703.996 8,687.72
0.99813 8,703.996 8,687.72
0165 MATERIAL ALLOWANCE 5"x12' Posts 0.000
LF 8,703.996 8,687.72
0.99813 8,703.996 8,687.72
0165 MATERIAL ALLOWANCE 5"x12' Posts 0.000
LF 0.000 0.00
0.99813 0.000 0.00
0170 607-11352 Fence Deer (Wire Mesh) 200.000 0.000
LF 0.000 0.00
7.50000 0.000 0.00
0175 607-11354 Fence Deer (Wooden Stays) 300.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0180 607-11525 Fence (Plastic) 500.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
0185 607-56001 Fence (Animal Protection) 314.000 0.000
LF 0.000 0.00
8.25000 0.000 0.00
0190 607-60002 Game Ramp 23.000 0.000
EACH 0.000 0.00
11,000.00000 0.000 0.00
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PCN: 17778R-BID ESTIMATE RUN 03/09/2017
PROJECT: C0702-304 ESTIMATE NO: 0001 14:53:33
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0195 614-00012 Sign Panel (Class II) 88.000 0.000
SF 0.000 0.00
35.00000 0.000 0.00
0200 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Pos t& 4.000 0.000
Slipbase)
EACH 0.000 0.00
307.00000 0.000 0.00
0205 625-00000 Construction Surveying 1.000 0.000
LS 0.000 0.00
30,000.00000 0.000 0.00
0210 625-00001 Construction Surveying (Hourly) 130.000 0.000
HOUR 0.000 0.00
160.00000 0.000 0.00
0215 626-00000 Mobilization 1.000 0.000
LS 0.000 0.00
234,000.00000 0.000 0.00
0220 626-01104 Public Information Services (Tier IV) 1.000 0.000
LS 0.000 0.00
50,000.00000 0.000 0.00
0225 629-01001 Survey Monument (Type 1) 20.000 0.000
EACH 0.000 0.00
160.00000 0.000 0.00
0230 629-01002 Survey Monument (Type 2) 146.000 0.000
EACH 0.000 0.00
160.00000 0.000 0.00
0235 629-01110 Locate Monuments 608.000 0.000
HOUR 0.000 0.00
160.00000 0.000 0.00
0240  630-00000 Flagging 800.000 0.000
HOUR 0.000 0.00
37.00000 0.000 0.00
0245  630-00007 Traffic Control Inspection 92.000 0.000
DAY 0.000 0.00
160.00000 0.000 0.00
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PCN: 17778R-BID ESTIMATE RUN 03/09/2017
PROJECT: C0702-304 ESTIMATE NO: 0001 14:53:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0250 630-00012 Traffic Control Management 230.000 0.000
DAY 0.000 0.00
1,000.00000 0.000 0.00
0255 630-80341 Construction Traffic Sign (Panel Size A) 10.000 0.000
EACH 0.000 0.00
122.00000 0.000 0.00
0260 630-80342 Construction Traffic Sign (Panel Size B) 44.000 0.000
EACH 0.000 0.00
185.00000 0.000 0.00
0265 630-80343 Construction Traffic Sign (Panel Size C) 4.000 0.000
EACH 0.000 0.00
250.00000 0.000 0.00
0270  630-80344 Construction Traffic Sign (Special) 55.000 0.000
SF 0.000 0.00
37.00000 0.000 0.00
0275 630-80348 Construction Information Sign 8.000 0.000
EACH 0.000 0.00
125.00000 0.000 0.00
0280 630-80358 Advance Warning Flashing or Sequencing Arrow Pa nel (C 2.000 0.000
Type
ype) EACH 0.000 0.00
2,500.00000 0.000 0.00
0285 630-80359 Portable Message Sign Panel 322.000 0.000
DAY 0.000 0.00
50.00000 0.000 0.00
0290 630-80360 Drum Channelizing Device 10.000 0.000
EACH 0.000 0.00
250.00000 0.000 0.00
0295 630-80367 Portable Traffic Speed Monitor 1.000 0.000
EACH 0.000 0.00
8,200.00000 0.000 0.00
0300 630-80370 Concrete Barrier (Temporary) 50.000 0.000
LF 0.000 0.00

85.00000 0.000 0.00
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PCN: 17778R-BID ESTIMATE RUN 03/09/2017
PROJECT: C0702-304 ESTIMATE NO: 0001 14:53:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0305 630-80380 Traffic Cone 500.000 0.000
EACH 0.000 0.00
20.00000 0.000 0.00
0310 630-85006 Impact Attenuator (Sand Filled Plastic Barrel) 1.000 0.000
(Temporary)
EACH 0.000 0.00
4,200.00000 0.000 0.00
0315 630-85041 Mobile Attenuator 30.000 0.000
DAY 0.000 0.00
1,000.00000 0.000 0.00
0320 700-70010 F/A Minor Contract Revisions 125,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0325 700-70011 F/A Partnering 2,400.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0330 700-70016 F/A Fuel Cost Adjustment 14,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0335 700-70021 F/A On-The-Job Trainee 680.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0340 700-70034 F/A Railroad Flagging 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0344  700-70002 F/A ANTICIPATED CMO 205,629.810 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT0200 CURRENT AMT $ 2,869,778.81 $ 199,992.33 $ 199,992.33
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0345 620-00002 Field Office (Class 2) (Special) 1.000 0.000
EACH 0.000 0.00
35,000.00000 0.000 0.00
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CONTID: C17778R
PCN: 17778R-BID
PROJECT: C0702-304 ESTIMATE NO: 0001 14:53:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0350 620-00020 Sanitary Facility 1.000 0.000
EACH 0.000 0.00
16,000.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 51,000.00 $ 0.00 $ 0.00

PROJECT TOTAL CURRENT AMT $ 2,920,778.81

$ 199,992.33 $ 199,992.33



